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X-Sender: sbuer@goldeneye
X-Mailer: QUALCOMM Windows Eudora Pro Version 4.2.0.58
Date: Tue, 24 Aug 1999 17:04:54 -0700
To: selkirk@exec
From: Stein Buer <sbuer@water.ca.gov>
Subject: small group discussion
Cc: ritchie@exec

Hi Mary- the following reflect my impression of the outcomes of the
subjects discussed relative to the south Delta bundle:

Project Purposes: The current draft was distributed for affirmation by the
group. However, two concens were raised. Some asked whether the CVP
should be included in the project purposes along with SWP. Others asked
whether the EWA should be explicitly included in the purposes
statement. I believe that it was generally agreed that the EWA should not
be explicitly cited in project purposes.

Action: Alf Brandt will follow up with Interior discussions on the
implications of including CVP in purposes statement. The Small Group will
take the issue up again next meeting, with the goal of a decision,
including written concurrence by the Corps acting in its regulatory capacity.

Approval and Signatures for TFF and CCFB screen design: The August 9
version was again distributed.

Action: Agency representatives agreed to each sign a separate copy, and
convey to Stein by next week.

Proposed Localized Dredging: Stakeholder concerns about local siltation
and consequent loss of access by marinas and landowners was
described. Stein asked whether Small Group would support more detailed
planning on an interim project to address these concerns, to address
potential project impacts and to demonstrate that SWP and CVP were
responsive (good neighbors), even if exact cause of siltation could not be
established.

Action: Stein was directed to convene a staff level meeting to flesh out
the technical details of the proposal, and come back to Small Group next
week with more complete info.

Funding for South Delta Associated ERP: Frank Wernette provided a rough
breakdown of estimated dollars needed for the next federal fiscal year,
totaling about $700k. It was agreed that this relatively modest sum would
be committed to support this effort, but that specifics would be worked out
about October 1.

Action: Frank’s team will continue with ERP program planning, budgeting,
scheduling activities.

Consultation under CESA, ESA: Stein indicated that the SDIT had agreed
that informal consultation should resume for the SDI Facilities component
of the South Delta bundel, and that the SDIT was the logical forum for
this. Small group disagreed with this approach and suggested that
"consultation", informal or otherwise should be used
carefully. Consultation should be tiered off the MSCS, so SDIT could
continue with technical supporting work (impact evaluation, formulation of
mitigation) and coordinate with MSCS, but not call this consultation.

Local Ag Screening: Small Group reiterated its decision from last week
that the allocation of responsibility for local ag screening should be in
accordance with the writeup prepared by USFWS, DFG, and NMFS, which was
handed out at the meeting.
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